

Progress Report Input Sheet

Project Name: King Philip Middle School

Description	Code	% Complete Last Week	% Complete This Week	Labor Comments & Observations
Site Utilities - Handholes & Manholes	0070	75%	100%	
Service & Distribution - Switchgear	0100	40%	50%	
Service & Distribution - Feeder Conduit	0110	80%	95%	
Service & Distribution - Cable & Wire	0120	35%	45%	
Mechanical - Mtr Starters & Control	0200		25%	
Mechanical - Conduit & Armored Cable	0210	60%	85%	
Mechanical - Wire	0220	50%	65%	
Lighting - Fixtures	0700	15%	20%	
Lighting - Conduit & Armored Cable	0710	25%	30%	
Lighting - Wire & Cable	0720	30%	40%	
Lighting - Switches, Control Devices	0730	25%	35%	
Devices - Receptacles & Special Outlets	0810	0%	5%	
Devices - Conduit & Armored Cable	0820	15%	25%	
Devices - Wire	0830	15%	30%	
Temporary - Power & Light	0900	100%	100%	
Fire Alarm - Equipment Devices & Testing	1000	5%	10%	
Fire Alarm - Conduit & Armored Cable	1010	15%	20%	
Fire Alarm - Wire	1020	20%	25%	
Clock/Paging/Local Sound - Provisions	1210	50%	60%	
Generator/Transfer Switches - Package	1300	50%	85%	
Security/CCTV - Equip Devices & Testing	1600	0%	10%	
Security/CCTV - Conduit & Armored Cable	1630	75%	95%	
Security/CCTV - Wire & Cable	1640	10%	20%	
Lightning Protection	1500			
Tele/Data/Video - Provisions	1760	35%	45%	
Specialties - Scoreboard	2050	15%	25%	
Electrical Demolition	2100	100%	100%	
Job Expense	2200			
Miscellaneous	2300			